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This is the final report for Contract N00014-84-C-2137. Originally
this was to be a four-year program for which this report would be the
report of the first year's effort. During the first year, the principal
responsibility of SAO under this contract was to coordinate the technical
efforts of the four institutions on the Mark III stellar interferometer
project, take dellivery of subsystems, test and integrate the subsystems

into the Mark III interferometer.

In the past year, we have received prototypes of several subsystems
that will eventually be incorporated into the Mark III interferometer.
These include a siderostat from USNO, a laser system for siderostat
monitoring from MIT, a new cat's eye assembly for the new 10 meter delay
line, electronics for controlling the delay line, and an image correlation
processor from MIT for the new star tracker. Testing of these various
subsystems have shown the following: The siderostat bearings are very
precise (<.S micron runout) but have excessive static friction. The USNO
is currently modifying the siderostat. The laser system has been found to
be extremely difficult to align because of the placement of the optical
components. We plan to modify the design before incorporating it into the
field instrument. The cat's eye assembly has required several minor
modifications after initial assembly to eliminate static friction. One
serious remaining problem is that the front plate that holds the
plezoelectric transducers has a resonance near a harmonic of the 500 Hz

drive frequency. This may require a major redesign to be performed in a

_i- subsequent contract.
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p.; In addition to progress in the construction of the Mark III, we

3‘ performed a final series of tests with the Mark II interferometer at
\

Mt. Wilson in the fall of 1984. The goal was to develop the software for
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"; star switching with the interferometer. The instrument was programmed to

. observe fringes from four stars in a cyclic order A-B-C-D-A-B-C, etc. The

*ﬁ siderostats had to be pointed at the star, the delay line then positioned
:* to a few wavelengths of light to observe the fringe pattern. The technique
s of star switching is essential to ultrahigh accuracy astrometry and the

ii software developed for the Mark II will be used on the Mark III which will
';a use the same control computer. The process of finding the fringes on the
e Mark II took <2 minutes per star. Manual operation to find the central
z%f fringe of other stellar interferometers has often been a repeated exercise
'ZE in frustration.

e Last of all, the task of coordinating the technical efforts of the
'EE four institutions requires that we try to identify bottlenecks and

;j: potential bottlenecks that may drastically and unfavorably affect the

'{ﬁ successful outcome of the project. By far the most serious problem is the

slow response time of the Navy contracting office. The bulk of FY85 funds
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is now more than 7.5 months late. If it were not for this delay, the

LW project would be ahead of schedule. However, this 7.5 month delay, after
f}: we were told to speed up the program, ln a program that started 19 months
3: ago has and will continue to adversely affect our schedule and ultimately
- the probability that the project will be successful in the allotted time
:- .}-:
N (four years) and budget.
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